STATE OF HAWAII

Ser ey ED - DAGS
RECEIVEU - UA =
Ny, OF PUBLIC WORRE

MONTHLY ESTIMATE J013 UL -5 BMli: L8

JUNE

Date: July 2, 2013

Contract No. 60826

DAGS Job No. 12-20-2643

FORM DPW-CIA 2/05

Department of Accounting and General Services
Division of Public Works

FOR THE MONTH OF

CONTRACTOR: Elite Pacific Construction, Inc.

ADDRESS: 46-174 Kahuhipa Street, suite B2

City, State ZIP: Kaneohe, HI 96744

PROJECT TITLE: Hawaii State Hospital Water System Improvements

CONTRACT

Basic Contract Amount $ 1,119,900.00

CHANGE ORDERS

Total $ 136,575.00

Adjusted Contract Amount $ 1,256,475.00

FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER

[ 1 COMMENCEMENT REQUIREMENTS
DUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

{ ] DALY REPORTS [ ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST

[ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION

[ ] ALL SIGNATURES

Basic Contract
1,118,094.00

WORK ACCOMPLISHED
Completed to Date

9298% $

Retained REDUCED [ ] $ 42 555.00
Amount Subject to Payment $ 1,075,5639.00
Payments to Date $ 992,071.00
Payments Now Due 3 83,468.00

Payment No. -EINAL[ ] 8

1. Computed and Checked by:

M/{% JUL -9 201

Change Order Total
100.00% $ 136,575.00 $ 1,254,669.00
$ 371400 $ 46,269.00
$ 132,861.00 $ 1,208,400.00
$ 3363600 $ 1,025707.00
$ 9922500 |$ 182,693.00

3. Recormmended: Project Inspector or Engineer

TR
A

WL =9 91
JUL U103

Date:

2. | certify that the abovenbillis correct, just, that payment has not been received, and ali
payroll affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request.

__Elite Pacific Construction, Inc.

rchitect

3

Area Engin

JUL -9 201

Date:

Name of Contractor

7’92 /5

5. Approved:
The Public Works Administrator certifies that change orders have been issued and the work performed

/2 /%" JUL -9 2013

/4

Branch Chief or District Engineer Date:

/\/ "

Stal Public Works Administrator Date:

By signature / Title: Date
Bryce Miyasaki - Vice President



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE

Contract No.: 60826

CONTRACTOR: Elite Pacific Construction, Inc.
PROJECT TITLE: DAGS Job No.: 12-20-2643
Hawaii State Hospital Water System Improvements
o]
A CONTRACT]
9 LICENSE RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. BASIC CONTRACT AMOUNT| COMPL.TO DATEI% CMPL % RETAINED
Elite Pacific Construction, Inc. | General Contractor ABC-25418 $460,907 $533,945] 115.85%| 2.5% $13,348.00|A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT COMPL. TO DATE |% CMPL % RETAINED
Unitek Abatement $16,962 $16,962| 100.00% 5.0% $848
RHS Lee Demolition $123,000 $123,000] 100.00%| 5.0% $6,150
David's Fencing, Inc. Fencing $25,000 0.00%| 5.0% $0
Pacific Commercial Serv. Oil Sand Sampling $35,000 $35,000] 100.00%| 5.0% $1,750
Paradise Reinforcing Reinforcing Steel $13,867 $13,867| 100.00% 5.0% $693
M&M Tanks Water Tank $287,220 $287,220f 100.00%| 5.0% $14,361
Ted's Wiring Electrical $84,844 $35,000] 41.25%| 5.0% $1,750
Quality General Concrete $73,100 $73,100[ 100.00%| 5.0% $3,655
Total Retained from Subs $658,993 $584,149 $29,207|B
l $42,555.00I

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

Checked/Verified by:

/N

Initial - Project Inspector or Engineer

Elite Pacific Construction, Inc.

Name of Contractor

Bryce Miyasaki, Vice President
By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE

Contract No.: 60826

CONTRACTOR: Elite Pacific Construction, Inc.
PROJECT TITLE: DAGS Job No.: 12-20-2643
Hawaii State Hospital Water System Improvements
a CHANGE
% ORDER
9 LICENSE RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. CHANGE ORDER AMOUNT] COMPL. TO DATE|% CMPL % RETAINED
Elite Pacific Construction, Inc. |General Contractor ABC-25418 $124,536 100.00%| 2.5% $3,113|A
CHANGE
ORDER SUB
LICENSE RETN AMOUNT
SUBCONTRACTOR TRADE NO. CHANGE ORDER SUB AMOUNT] COMPL. TO DATE|%. CMPl_j % RETAINED
Paradise Reinforcing Rebar $5,265 100.00%| 5.00% $263
RHS Lee, Inc. Site & Earthwork $6,774 100.00%| 5.00% $338
#DIV/O! $0
#DIV/O! $0
#DIV/O! 30
#DIV/0! $0
#DIV/0! $0
#DIV/O! 30
#DIV/O! 30
#DIV/0! $0
#DIV/O! 30
#DIV/O! $0
#DIV/O! $0
#DIV/O! $0
#DIV/O! 30
#DIV/O! $0
#DIV/O! $0
30
Total Retained from Subs $12,038 $601|B

l ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Elite Pacific Construction, Inc.

v

Bryce Miyasaki, Vice President %

By Signature Date

Name of Contractor

= 22-A3

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

Al

Initial - Project Inspector or Engineer



STATE OF HAWAIIL
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: HAWAII STATE HOSPITAL - WATER SYSTEM IMPROVEMENTS

BILLING MONTH: June-13 DAGS JOB NO.: 1 2-20-2643 CONTRACT NO.: 60826

CONTRACTOR: ELITE PACIFIC CONSTRUCTION, INC.

VENDOR CODE: 29794000

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-406M $73,810.00 ($9,658.00) $83,468.00
Totals: | $73,810.00 ($9,658.00) | $83,468.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
0% B11-406M $100,892.00 $1,667.00 $99,225.00
Totals: $100,892.00 $1,667.00 & $99,225.00
Grand Total: $174,702.00 | | ($7,991.00) | $182,693.00 |

W ¥ 01/\2 [2013

Verified By 5 DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 29794000

Cost Code 3A1

Voucher No. T2l N2
Verified By W JUL 17 2013 |

Ry




